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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ADOPT AND ADVERTISE
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 2

PROJECT I.D. NO. RDC0015'117, C.P. NO. 87028
ESTABLISH CAPITAL PROJECTS; APPROVE PROJECT BUDGETS; AND

APPROVE APPROPRIATION ADJUSTMENT
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 3

PROJECT I.D. NO. RDC0015364, C.P. NO. 87082;
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 4

PROJECT I.D. NO. RDC0015060, C.P. NO. 87083
CITIES OF CERRITOS AND LAKEWOOD

(FOURTH DISTRICT) (3 VOTES)

SUBJECT

Approval of the recommended actions will adopt plans and specifications and allow
advertisement for construction bids for the San Gabriel River Bicycle Trail Realignment
Phase 2 Project, Capital Project No. 87028, and approve an agreement with the City of
Lakewood to access and relocate existing San Gabriel River Bicycle Trail improvements
within the Cities of Cerritos and Lakewood; and establish and approve project budgets
for San Gabriel River Bicycle Trail Realignment Phases 3 and 4 Projects, Capital
Project Nos. 87082 and 87083.

"To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper - This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only

bzavala
Consent Stamp

bzavala
Typewritten Text

bzavala
Typewritten Text

bzavala
Typewritten Text

bzavala
Typewritten Text
#39	APRIL 20, 2010

bzavala
Typewritten Text

bzavala
Typewritten Text

bzavala
Typewritten Text

bzavala
Typewritten Text

bzavala
Typewritten Text



The Honorable Board of Supervisors
April 20, 2010
Page 2

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Find that the proposed Phases 3 and 4 projects are categorically exempt

from the provisions of the California Environmental Quality Act (CEQA),

pursuant to Sections 15301(c) and 15302(b) of the CEQA Guidelines and
Class 1 (f), Class 1 (x) 2, and Class 2(a) of the Environmental Reporting
Procedures and Guidelines adopted by your Board on November 17,1987.

2. Adopt the plans and specifications for the San Gabriel River Bicycle Trail
Realignment - Phase 2 (Capital Project No. 87028) from 160 feet north of
Del Amo Boulevard to 300 feet south of Del Amo Boulevard within the Cities
of Cerritos and Lakewood at an estimated construction contract cost of
$336,000.

3. Instruct the Executive Offcer of your Board to advertise the San Gabriel

Bicycle Trail Realignment - Phase 2 project, and seal and return the plans
and specifications to the Department of Public Works for filing.

4. Call for construction contract bids to be received on May 18, 2010 for

San Gabriel Bicycle Trail Realignment - Phase 2.

5. Approve and instruct the Chair to sign the agreement between the County of
Los Angeles, the Los Angeles County Flood Control District, and the City of
Lakewood to access and relocate existing bicycle trail improvements and
provide an alternate access to the San Gabriel River for the San Gabriel

Bicycle Trail Realignment - Phase 2.

6. Establish Capital Project No. 87082 and approve the total project budget of

$1,080,000 for the San Gabriel River Bicycle Trail Realignment - Phase 3
from Del Amo Boulevard to Carson Street within the City of Lakewood.

7. Establish Capital Project No. 87083 and approve the total project budget of

$1,350,000 for the San Gabriel River Bicycle Trail Realignment - Phase 4
from 100 feet north of 183rd Street to 25 feet south of 183rd Street within the
City of Cerritos.

8. Approve the appropriation adjustment to transfer $1,080,000 from Capital
Project No. 77136 (San Gabriel River Bicycle Trail Between Del Amo
Boulevard and Carson Boulevard Refurbishment) to Capital Project No.
87082 (San Gabriel River Bicycle Trail Realignment - Phase 3), and
$1,350,000 from Capital Project No. 77137 (San Gabriel River Bicycle Trail
183rd Street Tunnel Refurbishment) to Capital Project No. 87083

(San Gabriel River Bicycle Trail Realignment - Phase 4).
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9. Approve and authorize the Director or Public Works or her designee to
deliver the projects.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

1. Approve and instruct the Chair to sign the agreement between the County
of Los Angeles, the Los Angeles County Flood Control District, and the City
of Lakewood to access and relocate existing bicycle trail improvements and
provide an alternate access to the San Gabriel River for the San Gabriel
River Bicycle Trail Realignment - Phase 2 (Capital Project No. 87028).

PURPOSE/JUSTIFICA liON OF RECOMMENDED ACTION

Approval of the recommended actions will find the projects exempt from the California
Environment Quality Act (CEQA); establish and approve the project budgets for Capital
Project (C.P.) Nos. 87082 and 87083; adopt plans and specifications and allow
Department of Public Works (Public Works) to proceed with the solicitation of
construction bids for the San Gabriel River Bicycle Trail Realignment - Phase 2 (C.P.
No. 87028); authorize the County of Los Angeles (County) and the Los Angeles County
Flood Control District (LACFCD) to enter into an agreement with the City of Lakewood
(City) to realign the bike trail onto City property and provide alternate access to the
San Gabriel River; and approve and authorize the Director of Public Works or her
designee to deliver the projects.

There are four bike trail improvements projects within a five mile segment on the
San Gabriel River Bicycle Trail, between 183rd Street and Carson Street in the Fourth
Supervisorial District. The projects include realignment and reconstructing deteriorated
segments of the existing San Gabriel River Bicycle Trail to enhance public safety. The
projects will be delivered in phases according to the order of emergent needs. Phase i
project has been completed. The scopes of work of each project phase are as follows:

San Gabriel River Bicycle Trail Realiqnment - Phase 1. C.P. No. 87003

Phase I was completed on February 12, 2009. The project scope consisted of the
realignment and reconstruction of an approximately 350 linear feet of the 12 foot wide
existing bike trail, from 350 feet north of Del Amo Boulevard to Del Amo Boulevard
within City of Cerritos; removal and reconstruction of the northwest wingwall adjoining
the tunnel; relocation of the existing access gates and power poles; armoring of the
west side slope with concrete gunite; and installation of trail signage, yellow centerline
striping, and pavement markings.
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San Gabriel River Bicycle Trail Realiqnment - Phase 2, C.P. No. 87028

The project scope consists of the realignment and reconstruction of an approximately

460 linear feet of the 12 foot wide existing bike trail, from 160 feet north of Del Amo
Boulevard to 300 feet south of Del Amo Boulevard; relocation of the existing
reclamation waterline and street lights; and installation of trail signage, yellow centerline
striping, and pavement markings. The proposed project is within the Cities of Cerritos
and Lakewood.

Within the City of Cerritos, a realigned bike path access ramp will be constructed from
the existing bike trail to the intersection of Del Amo Boulevard and Studebaker Road.
The City of Cerritos confirmed that an agreement between the County and City is not
necessary for this project and that an encroachment permit issued to a qualified
construction contractor will be sufficient for this project.

The tunnel at Del Amo Boulevard is shared by equestrians, bicyclists, and the
LACFCD. Realignment of the path will remove the sharp turns and improve the sight
distance, thereby improving the level of safety for trail users. The proposed trail
improvements will encroach on property owned by the City. The attached agreement
has been signed by the City to realign the bike traiL.

The construction of the project will be administered by Public Works. The design of this
project was completed by Public Works at a cost of $154,000. The realignment and
reconstruction of the existing bike trail will be completed by a qualified construction
contractor. The construction contract will be awarded to the Lowest Responsive and
Responsible Bidder through a competitive bid process as described herein (see
Contracting Process).

Following review of construction bids, Public Works will return to your Board to
recommend award of the construction contract.

San Gabriel River Bicycle Trail Realiqnment - Phase 3. C.P. No. 87082

The proposed project consists of reconstruction of an approximately one mile segment
of the existing bike trail and widening the existing bike trail from 1 0 feet to 12 feet wide
from Del Amo Boulevard to Carson Street within the City of Lakewood.

The design and construction of San Gabriel River Bicycle Trail Realignment - Phase 3
(C.P. No. 87082) will be administered by Public Works. The construction services will
be completed by a qualified construction contractor to be retained through a competitive
bid process.
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Upon completion of the design, we wil return to your Board to recommend adoption of
the project plans and specifications, and advertise for construction bids for this project.

San Gabriel River Bicycle Trail Realiqnment - Phase 4, C.P. No. 87083

The proposed project consists of realignment and reconstruction of the tunnel,
approximately 125 linear feet of the 12 foot wide existing bike trail, from 100 feet north
of 183rd Street to 25 feet south of 183rd Street within the City of Cerritos. A new
access ramp will be constructed on the north side of 183rd Street, which will follow the
alignment of the current tunnel approach. The tunnel at 183rd Street is shared by
equestrians and bicyclists. Realignment of the path will remove the sharp turns and
increase visibility, thereby improving the level of safety for trail users.

The design and construction of San Gabriel River Bicycle Trail Realignment - Phase 4
(C.P. No. 87083) will be administered by Public Works. The construction services will
be completed by a qualified construction contractor to be retained through a competitive
bid process.

Upon completion of the design, we will return to your Board to recommend adoption of
the project plans and specifications, and advertise for construction bids for this project.

Green Building/Sustainable Design

The proposed projects will support the intent of your Board's Green Building/Sustainable
Design (GB/SD) Policy to the extent feasible, by attempting to reduce, reuse, and/or
recycle the construction and demolition debris. The recycling of demolition debris
supports the GB/SD policy by reducing the amount of demolition materials that would
otherwise be disposed in landfills, reducing the consumption of natural resources, and
also reducing the production of synthetic materials, which, in turn, reduces carbon
emissions.

Implementation of Strategic Plan Goals

The recommended actions meet the County's Strategic Plan Goals of Community and
Municipal Services (Goal 3). The recommended actions will provide an improved
infrastructure to better serve the public and will enhance the quality of life for bicyclists
and pedestrians in the affected communities.
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FISCAL IMPACT/FINANCING

San Gabriel River Bicycle Trail Realiqnment - Phase 2, C.P. No. 87028

The total project cost estimate is $590,000, including $336,000 for a construction

contract, $34,000 for change order contingency, $154,000 for completed design

services, and $66,000 for County Services, which includes contract administration,
project management, and quality control inspection.

Current funding identified for the proposed project consists of $325,000 of Fourth
District Capital Improvement net County cost and $125,000 from the Article 3 Bikeway
Fund. Based on the engineering estimate, this project has a potential budget shortfalL.
In the event that the lowest responsive and responsible bid exceeds the project's
current construction budget, when Public Works returns to your Board to recommend
award of the construction contract, we will also request that your Board authorize the
Auditor-Controller to process an appropriation adjustment transferring funds from Fourth
District's Various Capital Improvements Capital Project, C.P. No. 77046 to supplement
the potential budget shortfalL.

The Fiscal Year 2009-10 Proposed Capital Projects/Refurbishments Budget includes
sufficient appropriation to fund the project costs, including the potential shortfall at the
award of the contract.

San Gabriel River Bicycle Trail Realiqnment - Phase 3, C.P. No. 87082

The total project cost estimate is $1,080,000, including $750,000 for a construction

contract, $75,000 for change order contingency, $115,000 for plans and specifications,
and $140,000 for County Services, which includes contract administration, project
management, and quality control inspection.

San Gabriel River Bicycle Trail Realiqnment - Phase 4, C.P. No. 87083

The total project cost estimate is $1,350,000, including $930,000 for a construction

contract, $93,000 for change order contingency, $140,000 for plans and specifications,
and $187,000 for County Services, which includes contract administratiOn, project
management, and quality control inspection.
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Approval of the attached appropriation adjustment will authorize the transfer of
$1,080,000 from San Gabriel River Bicycle Trail Between Del Amo Boulevard and
Carson Street Refurbishment Project (C.P. No. 77136) to San Gabriel River Bicycle
Trail Realignment - Phase 3 (C.P. No. 87082), and $1,350,000 from San Gabriel River
Bicycle Trail 183rd Street Tunnel Refurbishment Project (C;P. No. 77137) to
San Gabriel River Bicycle Trail Realignment - Phase 4 (C.P. No. 87083) to fully fund
the Phase 3 and 4 projects.

These projects are funded by Fourth District Capital Project net County cost.

The Project Schedules and Budget Summaries for the projects are included in
Attachment A.

OperatinQ BudQet Impact

Public Works does not anticipate an increase in ongoing annual operating costs to
maintain the bicycle trail improvements. Funding for ongoing trail maintenance is
already included in the annual Article 3 Bikeway Fund Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to your Board's adopted Civic Art Policy, these projects are exempt from
contributing a Civic Art fee because the project's scope of work consists of
street/bikeway improvements.

On August 12, 2008, your Board approved C.P. No. 87028's scope of work and total
project budget. This project is to be completed by the contractor in 30 working days. It
is estimated the construction will start in September 2010 and will be completed in
October 2010.

The construction contract will be in the form previously reviewed and approved by
County Counsel.

The project specifications contain provisions requiring the contractor to comply with
terms and conditions supporting your Board's ordinances, policies, and programs,
including but not limited to: County's Greater Avenues for Independence and General
Relief Opportunities for Work Programs (GAIN and GROW), Board Policy No. 5.050;
Contract Language to Assist in Placement of Displaced County Workers, Board Policy
No. 5.110; Reporting of Improper Solicitations, Board Policy No. 5.060; Notice to
Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law),
Board Policy No. 5.135; Contractor Employee Jury Service Program, Los Angeles
County Code, Chapter 2.203; Notice to Employees Regarding the Federal Earned
Income Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015);
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Contractor Responsibility and Debarment, Los Angeles County Code, Chapter 2.202;
the Los Angeles County's Child Support Compliance Program, Los Angeles County

Code, Chapter 2.200; the Los Angeles County's Defaulted Property Tax Reduction

Program, Los Angeles County Code, Chapter 2.206; and the standard Board-directed
clauses that provide for contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to
the lowest responsive and responsible contractor, which is defined as the firm that:
(1) submits the bid with the lowest cost; (2) is deemed by the County to be responsive
to specific criteria under the solicitation including, but not limited to licensure, bonding,
and insurance requirements; and (3) is determined by the County to be a responsible
bidder by exhibiting the capability, capacity, experience, trustworthiness, and financial
wherewithal to perform the work required under the bid solicitation.

To ensure that the contract is awarded to the lowest responsible bidder with a

satisfactory history of performance, bidders are required to report violations of the
False Claims Act, criminal convictions, civil litigation, defaulted contracts with the
County, complaints filed with the Contractor's State License Board, labor law/payroll
violations, and debarment actions. As provided for in Board Policy No. 5.140, the
information reported by the contractor will be considered before making a
recommendation to award.

The plans and specifications include the contractual provisions and material
requirements necessary for this project and are on file with Public Works.

The agreement between the County, LACFCD and the City is in accordance with
Section 2, Paragraph 2 of the Los Angeles County Flood Control Act, which authorizes
LACFCD "to provide, by agreement with other public agencies... for the recreational use
of the facilities, and works of the LACFCD, which shall not interfere or be inconsistent
with the primary use and purposes of such lands, facilities, and works of such district."

The attached agreement has been reviewed and approved as to form by County

Counsel and by the City.

ENVIRONMENTAL DOCUMENTATION

The realignment, reconstruction, and minor widening (2 feet) of the existing bike trails
provided for under the Phases 3 and 4 projects are categorically exempt from the
provisions of the CEOA, pursuant to Sections 15301 (c) and 15302(b) of the CEOA
Guidelines and Class 1 (f), Class 1 (x) 2, and Class 2(a) of the Environmental Reporting
Procedures and Guidelines adopted by your. Board on November 17, 1987. These
exemptions provide for the minor alterations of existing bicycle trails, resurfacing of
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roadway pavement, and the reconstruction of existing structures, involving negligible or
no expansion of an existing use.

On August 12, 2008, Agenda No. 39, your Board found the Phase 2 project
categorically exempt from the provisions of the CEOA pursuant to Sections 15301 (c)

and 15302(b) and Class 1 (f), Class 1 (x) 2, and Class 2(a) of the Environmental
Reporting Procedures and Guidelines adopted by your Board on November 17, 1987.

CONTRACTING PROCESS

This project will be contracted on an open competitive basis. The contract will be
awarded to the Lowest Responsive and Responsible Bidder meeting the criteria
established by your Board.

To increase contractor awareness of our program to contract work out to the private
sector, this project will be listed on the County website for upcoming bids.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended actions will provide an improved bike trail to better serve the public
and will enhance the quality of life for bicyclists and pedestrians in the affected
communities. It will also enhance access to the river for operation and maintenance by
the LACFCD. The bicycle trail will be closed during construction and a detour will be
implemented in order to accommodate bicyclists.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; one each to Public Works, Programs Development Division,
and Construction Division; two original, executed agreements to Public Works,
Survey/Mapping and Property Management Division; and return the sealed plans and
specifications to Public Works for filing.

Respectfully submitted,0~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:CV:zu

Attachments

c: Executive Office, Board of Supervisors

County Counsel
Auditor-Controller
Arts Commission
Department of Public Works

K:2010Word/FAM/CapProjs/42010 San Gabriel River BikeTraillmprov



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS: ADOPT AND ADVERTISE
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 2

PROJECT I.D. NO. RDC0015117, C.P. NO. 87028
ESTABLISH CAPITAL PROJECTS; APPROVE PROJECT BUDGETS; APPROVE

APPROPRIATION ADJUSTMENT
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 3

PROJECT I.D. NO. RDC0015360, C.P. NO. 87082; .
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 4

PROJECT I.D. NO. RDC0015064, C.P. NO. 87083
CITIES OF CERRITOS AND LAKEWOOD

(FOURTH DISTRICT) (3 VOTES)

i. PROJECT SCHEDULE

Tentative Tentative Tentative

Project Activity
Scheduled Scheduled Scheduled

Completion Date Completion Date Completion Date

C.P. No. 87028 C.P. No. 87082 C.P. No. 87083 

Project Needs Assessment NIA NIA NIA

Project Feasibility NIA NIA NIA

Project Program Validation NIA NIA NIA

Design 08/31/09* Spring 2011 Fall 2011

Contract Award 03/30/10 Summer 2011 Winter 2011

Construction
Field Acceptance 10/19/10 Fall 2011 Summer 2012
Final Acceptance 12/07/10

* Actual Completion date.
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PROJECT FUNDING CHART

C.P. No. 87028 C.P. No. C.P.No.
87082 87083

Proposed Proposed Proposed
Total 4th District Article 3 Total Total

Project NCC Fund Project Project
Budget Budget Budget

Land Acquisition N/A N/A N/A N/A N/A

Construction

(a) Construction $336,000 $336,000 N/A $750,000 $930,000

(b) Change Orders $34,000 $34,000 N/A $75,000 $93,000
Equipment N/A N/A N/A N/A N/A

Plans and Specifications $154,000 $29,000 $125,000 $115,000 $140,000
Consultant Services N/A N/A N/A N/A N/A

Miscellaneous Expenditures N/A N/A N/A N/A N/A

Jurisdictional Review and
Plan Check N/A N/A N/A N/A N/A

County Services $66,000 $66,000 N/A $140,000 $187,000
TOT AL $590,000 $465,000 $125,000 $1 ,080,000 $1,350,000
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II. PROJECT BUDGET SUMMARY

Proposed Budget Proposed Budget Proposed Budget

Project Activity C.P. No. 87028 C.P. No. 87082 C.P. No. 87083
Land Acquisition $0 $0 $0
Construction

Low Bid Construction Contract $336,000 $750,000 $930,000
Job Order Contract 0 0 0
Change Orders 34,000 75,000 93,000
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Civic Arts Q Q Q

Subtotal $370,000 $825,000 $1,023,000
Programm ing/Development $0 $0 $0
Plans and Specifications $154,000 $115,000 $140,000
Consultant Services

Site Planning $0 $0 $0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 0 0 0
Construction Management 0 0 °
Construction Administration 0 0 °
Environmental 0 0 °
Other: Q Q Q

Subtotal $0 $0 $0
Miscellaneous Expenditures $0 $0 $0
Jurisdictional Review/Plan Check/Permit $0 $0 $0
County Services

Code Compliance Inspection $0 $0 $0
Quality Control Inspection 40,000 90,000 120,000
Design Review 0 0 0
Design Services 3,000 5,000 12,000
Contract Administration 9,000 20,000 25,000
Project Management 4,000 10,000 10,000
Project Management Support Services 0 5,000 5,000
DPW Job Order Contract Management 0 0 0
Project Security 0 0 °
Project Technical Support 0 0 °
Offce of Affrmative Action 0 0 °
County Counsel 0 0 °
Other: 10.000 10.000 15,000

Subtotal $66,000 $140,000 $187,000
TOTAL $590,000 $1,080,000 $1,350,000









NOW THEREFORE, in consideration of the promises and faithful
performance by COUNTY, DISTRICT, and CITY of mutual covenants herein
contained, the COUNTY, DISTRICT, and CITY hereto mutually agree as follows:

SECTION I

COUNTY AGREES:

1. To bear all costs to prepare plans and specifications and construct the Project,
secure the CITY Parcel, provide insurance and other costs of any nature
whatsoever which are necessary to complete construction of said Project and use
of CITY ParceL.

2. To obtain approval of the plans and specifications for construction of the Project,
in the form of a permit from the CITY, prior to any construction. COUNTY shall
also secure CITY's prior approval as set forth herein and revise the permit for any
changes made to the approved plans and specifications.

3. To relocate waterlines (if necessary), relocate irrigation lines as needed, restore
vegetation after grading, and install vinyl fence.

4. To provide CITY with As-Built plans.

5. To keep, inspect, and maintain the CITY Parcel in a safe, clean, and orderly
condition at all times during the term of this Agreement and not permit rubbish, tin
cans, bottles, garbage, etc., to accumulate at any time.

6. In accordance with Government Code Section 895.4, COUNTY, DISTRICT, and
CITY agree to apportion responsibility and indemnification notwithstanding any
other provision of law as follows:

COUNTY agrees to indemnify, defend, and hold harmless CITY and
DISTRICT, its governing board, officers, employees, engineers, contractors,
or agents against any claims of any nature whatsoever, arising from or in
connection with the construction, reconstruction, maintenance, operation, or
removal of any improvements constructed or maintained by COUNTY on,
above, or under the CITY Parcel in or arising from any and all uses of the
CITY Parcel by COUNTY;

DISTRICT agrees to indemnify, defend, and hold harmless CITY and
COUNTY, its governing board, officers, employees, engineers, contractors,
or agents against any claims of any nature whatsoever, arising from or in
connection with the construction, reconstruction, maintenance, operation, or
removal of any improvements constructed or maintained by DISTRICT on,
above, or under the CITY Parcel in or arising from any and all uses of the
CITY Parcel by DISTRICT.
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CITY agrees to indemnify, defend, and hold harmless COUNTY and
DISTRICT, its governing board, officers, employees, engineers, contractors,
or agents against any claims of any nature whatsoever, arising from or in
connection with the construction, reconstruction, maintenance, operation, or
removal of any improvements constructed or maintained by CITY on,

above, or under the CITY Parcel in or arising from any and all uses of the
CITY Parcel by CITY.

CITY shall not be liable for any loss occurring due to the operation of the
CITY Parcel; injury, loss, death to any person whomsoever; any damage or
destruction to the CITY Parcel, at any time, occasioned by or arising out of,
indirectly, solely, or contributorily by: (a) any act, activity or omission of
COUNTY or DISTRICT or anyone holding under COUNTY or DISTRICT; (b)
the occupancy or use of the CITY Parcel or any part thereof, by or under
COUNTY or DISTRICT; and/or (c) any state or condition of the CITY Parcel
or any part thereof.

All parties agree to include the other parties within the protection of any
indemnification clause contained in any contract relating to the CITY ParceL.

7. Without limiting COUNTY's or DISTRICT's indemnification of the CITY, parties
acknowledge that the COUNTY and DISTRICT are self-insured.

The COUNTY and DISTRICT shall provide evidence of self-insurance within
(10) days from receipt of a written request from CITY. COUNTY and
DISTRICT agree to insure CITY as follows:

Comprehensive General Liability Insurance coverage wil be provided in the
amount of ONE MILLION DOLLARS ($1,000,000) per occurrence.

Automobile Liability Insurance coverage wil be provided in the amount of
ONE MILLION DOLLARS ($1,000,000) per accident.

Worker's compensation insurance in such amount as wil fully comply with
the laws of the State of California and which shall indemnify, insure, and

provide legal defense for the CITY, COUNTY, and DISTRICT against any
loss, claim, or damage arising from any injuries or occupation diseases
occurring to any worker employed by or any person retained by COUNTY
and DISTRICT in the course of carrying out the work or services
contemplated in this Agreement.

SECTION II
CITY AGREES:

1. To allow the COUNTY to construct, operate, and maintain the Project.
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2. To maintain fencing and irrigation system installed or modified by COUNTY as
part of the Project.

3. To review plans and specifications for the Project and notify COUNTY of its
approvaL.

4. To allow COUNTY and DISTRICT to use CITY Parcel for purposes stated
herein, and no other.

5. To inspect the CITY Parcel for compliance with approved plans and
specifications.

SECTION III

IT IS MUTUALLY UNDERSTOOD AND AGREED:

1. COUNTY, DISTRICT, and CITY shall have no financial obligation to each other
under this agreement except as herein expressly provided.

2. CITY, it's Board, any authorized officer, engineer, employee, or contractor,
through its agents or representatives, shall have full right and authority to enter
upon CITY Parcel at any time for any reason.

3. Except for fuels, lubricants and products associated with motorized vehicles,
equipment, gardening, or maintenance related substances, or all of the above,
COUNTY and DISTRICT shall not cause or allow the presence, use, storage, or
disposal of any hazardous substances on or about the CITY Parcel without the
prior written consent of the CITY. In the event of spilage, leakage, or escape of
any hazardous substance onto the CITY Parcel, COUNTY or DISTRICT shall
immediately notify CITY. If CITY discovers spilage, leakage, or escape of any
hazardous substance on the CITY Parcel, it should notify Mr. Mart Martinez at
Imperial Flood Maintenance Yard, (562) 861-0316. If the spilage, leakage, or
escape was caused by COUNTY or DISTRICT, COUNTY or DISTRICT shall
promptly remove any such substance from the CITY Parcel to the CITY's
satisfaction. In addition to removing any of the COUNTY's or DISTRICT's
hazardous substances, COUNTY or DISTRICT shall be liable for and reimburse
CITY for any and all cost and expenses that the CITY may incur or suffer. Such
responsibility shall include cost of expenses as CITY may incur by reason of
Federal, State, local, or other authoritative agency's laws and regulations.

Notwithstanding the foregoing, COUNTY and DISTRICT shall have no
responsibility regarding any spil, leak, or escape associated with any of CITY's
tenants, licensees, or easement holders.

4. Use of the CITY Parcel is limited to as set forth herein.
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5. Any amendment to this Agreement shall be agreed to in writing by both parties
and shall be executed on behalf of the COUNTY and DISTRICT, by the Director of
Public Works or its designee.

6. Any notice to be given or document to be delivered by COUNTY, DISTRICT, or
CITY to the other parties shall be delivered in person to the part or by certified
mail to:

For County and District

County of Los Angeles Department of Public Works
Survey/Mapping & Property Management Division
900 South Fremont Avenue, 10th Floor
Alhambra, CA 91803

For City

City of Lakewood Department of Public Works
Attention City Engineer
5050 Clark Avenue
Lakewood, CA 90712
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CITY OF LAKEWOOD
A Municipal Corporation

~~
or

APPROVED AS TO FORM

City Attorney
City of Lakewood

ATTEST
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ACKNOWLEDGMENT FORM
STATE OF CALIFORNIA

ss.
COUNTY OF

On , before me,
(insert name of the offcer)

. Notary Public,
(insert title of the offcer)

personally appeared

(insert name(s) and title(s))

,

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies),
and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s)
acted, executed the instrument.

I certify under PENALTY OF PERJURY uiider the laws of the State of California that the foregoing paragraph is
true and correct.

WITNESS my hand and official seaL.

Signature
(Seal)

NOTARIES: ATTACH ADDITIONAL OR OTHER FORMS, IF REQUIRED

ACKNOWLEDGMENT FORM
(FOR COUNTY USE ONLY)

COUNTY OF LOS ANGELES

)

) ss.

)

STATE OF CALIFORNIA

On
Los Angeles, personally appeared

, before me, DEAN C. LOGAN, Acting Registrar-Recorder/County Clerk of the County of

who proved to me on the basis of satisfactory evidence to be the
person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed
the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s)" acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is
true and correct.

WITNESS my hand and official seaL.

DEAN C. LOGAN, Acting Registrar-Recorder!
County Clerk of the County of Los Angeles

By
Deputy_ County Clerk (Seal)

APPROVED as to title and execution, CERTIFICATE OF ACCEPTANCE

,20__
DEPARTMENT OF PUBLIC WORKS
Mapping & Property Management Division

This is to certify that the interest in real property conveyed by the within deed or
grant is hereby accepted under the authority conferred by Ordinance No. 95-0052,
duly and regularly adopted by the Board of Supervisors of the County of Los Angeles
on the 26th day of September 1995, and the Grantee consents to the recordation
thereof by its duly authorized offcer.

Supervising Title Examiner
Dated

By By
ASSISTANT DEPUTY DIRECTOR

Mapping & Propert Management Division

E:CONF:ACK4 RVSD 1808
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